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DESCRIPTION

U A suite of Bl tools providing:
= Visibility of assets across the Army enterprise
= Metrics and summary reports supporting performance
management of key logistics processes
= User friendly access and analysis of information managed in the
Logistics Information Warehouse (LIW) — the Army’s authoritative
logistics database

Customers: Active Army, Army Reserve and NGB
Stakeholders: Army G-4; HQ AMC; LOGSA and CASCOM

MILESTONES / FUNDING

v Bl Dashboard Rapid Prototyping Paradigm

v Bl Dashboard Generation & Transition Process
v’ Class VII Tool Released

v'Class IX Tool Suite Released

v/ Code Upgrade, RSP and Enhancements

WFull Transition to LOGSA

PROJECT STATUS
O Efforts to Date:

4 Bl Dashboard Rapid Prototyping Paradigm
U Bl Dashboard Generation & Transition Process
U Class VIl Tool Suite in Production
U Class IX Tool Suite in Production
U Socialization / Training
UClass VII Enhancements
UCode Upgrade
UReadiness Supply Performance
U Ongoing Efforts:
U Socialization
U Training
U Full Transition to LOGSA Aug 11




