



ARCENT Theater Common Operating Picture Suite of Tools



DESCRIPTION

What is A-TCOP:

- Integration Of Multiple Stovepipe Data Sets
- Visibility of otherwise Invisible STAMIS Data
- Decision Tool - Strategic, Operational, Tactical
- Supports Predictive Analysis

What A-TCOP Is Not:

- System of Record
- STAMIS System
- Information Warehouse/ Data Storage

What You Get With A-TCOP:

- Situational Understanding
- End-To-End Solutions
- Rapid Application Development
- Information Solutions

❑ **Customers:** Active Army, Army Reserve and NGB

❑ **Stakeholders:** HQDA (G-4 & G-8); AMC (HQ, LOGSA, LCMCs, ASC); CASCOM, ARCENT G38,,ARCENT G-4, Deploying forces into Afghanistan, Commanders, S4/G4 at all levels, S8/G8 at all levels, TSC, Sustainment Brigades, RIC GEO Managers, AWCf, USFOR-A, G3 Army Reserve Affairs, CFLCC.

MILESTONES / FUNDING

- | | |
|---------------------------------------|--------------|
| ✓ Bridging Contract with LOGSA | Dec 11 |
| ✓ New SOW and DO RFP | Feb 11 |
| ✓ New Contract Awarded | Mar 11 |
| ✓ LIA/G-4 Staff Update From ARCENT | Mar 11 |
| ✓ Project Kick Off Seminar | Apr 11 |
| ❑ Development of Deliverables | 3rd Qtr FY11 |
| ❑ IOC for Tapestry Proof of Principle | 4th Qtr FY11 |
| ❑ Tapestry LUT for Class IV POP | 4th Qtr FY11 |
| ❑ Tapestry LUT Development & Testing | 4th Qtr FY11 |
| ❑ FOC for Tapestry POP | 4th Qtr FY11 |
| ❑ Current POP | 30 Dec 11 |

PROJECT STATUS

❑ Effort To date:

- ✓ ONS Tracker Module
- ✓ ONS Stratification
- ✓ Battle Loss / Battle Damage Module
- ✓ Asset Visibility Module
- ✓ Tag Compliance Module
- ✓ Pilferage Tracking Module

❑ Future Effort:

- Container Management
- Retrograde
- Class IV Management
- Transportation Discrepancy Report (Pilferage)
- Maintenance Readiness
- System Interface Agreements
- SSA & DRMS for ONS Sourcing
- System Maintenance
- Offline Request Tracking